



- Sandy Beach (Start Q4 2024 - Complete Q4 2025)
- 50th Ave Re-pavement / 20th Street Traffic Light
- Crowchild/Glenmore Acoustic Barriers/Walls
- Glenmore Trail Repaving
- WTP Laydown Area Expansion (TBD - Start Q3 2025)
- GTA (Phase 1 - Start Q1 2025 - complete Q2 2027)
- GTA (Phase 2 - Start Q2 2027 - complete Q4 2027)
- GAP Washroom (Start Q4 2024 - complete Q3 2025)
- GAP Aquatic Upgrades (Start Q2 2025- Complete Q3 2025)
- GAP Track - Complete Open Q2 2025
- Aforza (Private work TBD)